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http://ipo.nos.noaa.gov/mei_pilots

 MPA-MEI Overview - Timeline MPA-MEI Overview - Timeline

2000

INITIATEINITIATE

••Background researchBackground research
••PlanningPlanning
••PartnershipsPartnerships
••FundingFunding

DESIGNDESIGN

••Establish Advisory GroupEstablish Advisory Group
••Survey MPA GoalsSurvey MPA Goals
••Research indicatorsResearch indicators
••Select indicatorsSelect indicators
••Draft outline for GuidebookDraft outline for Guidebook
••Pilot project planningPilot project planning

TESTINGTESTING

••Write draft GuidebookWrite draft Guidebook
••Training workshopTraining workshop
••Conduct Pilot projectsConduct Pilot projects

IMPLEMENTATIONIMPLEMENTATION

••Pilot project reportsPilot project reports
••Revise draft GuidelinesRevise draft Guidelines
••Peer reviewPeer review
••Plan for WPCPlan for WPC
••Distribute guidebookDistribute guidebook

Indicator Indicator 
WorkshopWorkshop
VenezuelaVenezuela

World ParksWorld Parks
 Congress Congress

South AfricaSouth Africa

Training Training 
WorkshopWorkshop

HawaiiHawaii
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